
            
 
 

Fifth Priority Pipeline Replacement Project – Schedule 
Updated (8-14-08) 

 
Roadway Description  “Tentative” Start Work  Start Slurry Seal / Re-Pavement  
  
 

1.  Portola Road (from Porque   May 26   Completed July 25 
      Lane to Sombria Lane) 
 
2.  Alva Lane (From Portola   May 29     
     Road to Stevenson Drive) 
 
3.  Ronda Road (from Oleada Rd   June 9      
     to Spruance Road) 
 
4.  Bonifacio Road (from 1479   June 25 
     to 1502) 
 
5.  Palmero Way (from 3179 to   July 10 
     3191) 
 
6.  Oak Knoll Road & Galleon Road  July 21 
 
 
7.  Middle Ranch (between Mestres  July 28 
      And Wildcat Canyon) 
 
8.  Cantera Court (from Douglas   Aug 4 
     Way to the west end of Cantera 
     Court 
 
9.  Sunridge Road (from 4027 to   Aug 15   
      4053) 
 
 





Summary of Construction Projects 
 

        Project Description   Date Completed        Cost 
 
Viscaino Pump Station        July 1994   $ 900,000 
 New Pumps (1,000 gpm)    
 Standby Electrical Power 
 
Huckleberry Hill Pump Station       July 1996  $ 850,000 
 New Pumps (2,500 gpm) 
 Standby Electrical Power 
 
Pebble Beach Pump Station     October 1999  $1,050,000 
 New Pumps (900 gpm) 
 Standby Electrical Power 
 
Padre Lift Zone Pipeline        May 2000  $1,100,000 
 (10,000 feet) 
 
1st Priority Pipeline Replacement   December 2002  $1,200,000 
 (10,500 feet) 
 
2nd Priority Pipeline Replacement     March 2004  $1,700,000 
 (17,000 feet) 
 
3rd Priority Pipeline Replacement    November 2005  $1,800,000  
 (16,000 feet) 
 
4th Priority Pipeline Replacement    October 2007  $2,400,000  
 (14,500 feet) 
 
Spruance Water Storage Tank     April 2008   $2,000,000 
 (600,000 gallons) 
 
5th Priority Pipeline Replacement    June 2008   $4,000,000  
 (21,000 feet) 
 
      TOTAL      $ 17,000,000 
Revised 8/15/08 


